Activity Activity Early Early Orig | Rem ErTom T e N7 FYVE
D Description Start | Finish | Dur | Dur | Comp [TTTTTITTTTITTIIITI] I T I
A500000001 |COMPLETE D&D OF 17 INACTIVE FACILITIES 020CT17 0 0 1
1

M&I Management & Integration

A500200051 |Management & Integration 15MAR11 |30SEP11 139 139 0 ﬁ

A500200061 | Management & Integration 030CT11 |28SEP12 249 249 0 A ey

A500200071 |Management & Integration 010CT12 |30SEP13 250 250 0 Ty

A500200081 |Management & Integration 010CT13 |30SEP14 250 250 0

A500200091 |Management & Integration 010CT14 |30SEP15 250 250 0 %

A500200101 |Management & Integration 010CT15 |28SEP16 249 249 0 1

A500200121  |Management & Integration 29SEP16 |29SEP17 251 251 0

S-RN Removal Notification

A500202100 |Develop Draft Removal Notification 010CT09 [210CT09 15 15 0

A500202110 |Issue draft Removal Notification to DOE 220CT09 |220CT09 1 1 0

A500202120 |DOE Review Draft Removal Notification 230CT09 |[10NOV09 13 13 0 ’

A500202130 |Incorporate Comments from DOE on Draft Rem. Not. 11NOV09 |24NOV09 10 10 0

A500202140 |Issue Final Removal Notification to DOE/Reg 24NOV09 0 0 0 ;

A500202150 | Regulator review of Removal Notification 25NOV09 |28DEC09 20 20 0 Q

A500202160 |DOE Review Removal Notification 29DEC09 |12JAN10 10 10 0 v

A500202170 | Regulator Review/Approval Removal Notification 13JAN10 |27JAN10 10 10 0

A500202180 |Approval of Removal Notification 27JAN10 0 0 0 1

S-EE/CA EE/CA

A500203100 |Develop DO EE/CA 010CT09 |11NOV09 0

A500203110 |EE/CA 010CT09 |07MAY10 150*|  150* 0

A500203120 |PRS Peer Review 12NOV09 |18NOV09 5 5 0

A500203130 |Revision to EE/CA 19NOV09 |23NOV09 3 3 0

A500203140 |INTERNAL REVIEW (PRS Mgmt and Legal) 24NOV09 |02DEC09 5 5 0

A500203150 |INCORPORATE COMMENTS FROM INTERNAL REVIEW 03DEC09 |07DEC09 3 3 0

A500203160 |Issue DO EE/CA to DOE 07DEC09 0 0 0

A500203170 |DOE Review DO EE/CA 08DEC09 |21DEC09 10 10 0

A500203180 |Revise draft DO with DOE Tech comments 22DEC09 |30DEC09 5 5 0

A500203190 |INTERNAL REVIEW (PRS Mgmt and Legal) 31DEC09 |05JAN10 3 3 0

A500203200 |REVISE THE DRAFT DO 06JAN10 |07JAN10 2 2 0

A500203210 |COMMENT RESOLUTION MEETING WITH DOE 08JAN10 |08JAN10 1 1 0

A500203220 |REVISE THE DRAFT DO 11JAN10 [12JAN10 2 2 0

A500203230 |Issue D1 EE/CA to DOE FOR LEGAL REVIEW 12JAN10 0 0 0

A500203240 |DOE LEGAL REVIEW 13JAN10 [27JAN10 10 10 0 v

A500203250 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 28JAN10 |03FEB10 5 5 0 v

A500203260 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 04FEB10 |10FEB10 5 5 0 1’ |
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A500203270  Issue D1 EE/CA to EPA/KY 10FEB10 HH‘A‘ e — —
A500203280 |EPA/KY Review D1 EE/CA 11FEB10 |10MAR10

A500203290 |DEVELOP COMMENT RESPONSE SUMMARY 11MAR10 |12MAR10
A500203300 |INTERNAL/DOE TECH REVIEW OF CRS 15MAR10 |15MAR10
A500203310 |REVISION TO CRS 16MAR10 |16MAR10
A500203320 |ISSUE CRS FOR DOE LEAGL REVIEW 17MAR10 |17MAR10
A500203330 |DOE LEGAL REVIEW OF CRS 18MAR10 |19MAR10
A500203340 |REVISION TO CRS 22MAR10 |22MAR10
A500203350 |DOE ISSUE CRS TO REGULATORS 23MAR10 |23MAR10
A500203360 |CRS MEETING WITH REGULATORS AND DOE 24MAR10 |24MAR10
A500203370 |INCORPORATE COMMENTS INTO D2 EE/CA 25MAR10 |26MAR10
A500203380 |INTERNAL/DOE TECH REVIEW OF D2 EE/CA 29MAR10 |30MAR10
A500203390 |Issue D2 EE/CA to DOE FOR LEGAL REVIEW 31MAR10
A500203400 |REVISION TO D2 EE/CA 31MAR10 |31MAR10
A500203410 |DOE LEGAL REVIEW OF D2 EE/CA 01APR10 |06APR10
A500203420 |REVISION TO D2 EE/CA 07APR10 |07APR10
A500203430 |Issue D2 EE/CA to EPA/KY 08APR10
A500203440 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 08APR10 |08APR10
A500203450 |EPA/KY Review D2 EE/CA 09APR10 |07MAY10
A500203460 |EPA/KY Approve D2 EE/CA 07MAY10
A500203470 | Public comment period 10MAY10 |24JUN10
A500203480 |CLOSE OF PUBLIC COMMENTS ON EE/CA 24JUN10
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S-AM Action Memo

4
A500204100 |Prepare DO Action Memorandum 08DEC09 |08FEB10 41 41 0 H
A500204110  |Action Memorandum 08DEC09 |[19NOV10 240*| 240 (o]
A500204120 |PRS Peer Review 09FEB10 |15FEB10 5 5 of w
A500204130 |Revision to Action Memorandum 16FEB10 |22FEB10 5 5 0 y
A500204140 |INTERNAL REVIEW (PRS Mgmt and Legal) 23FEB10 |08MAR10 10 10 0 v
A500204150 |INCORPORATE COMMENTS FROM INTERNAL REVIEW 09MAR10 |15MAR10 5 5 0
A500204160 |Issue DO Action Memorandum to DOE 15MAR10 0 0 0 ‘
A500204170 |DOE REVIEWS D0 Action Memorandum 16MAR10 |29MAR10 10 10 0 v
A500204180 |REVISE DRAFT DO WITH DOE TECH COMMENTS 30MAR10 |13APR10 10 10 0 v
A500204190 |INTERNAL REVIEW (PRS Mgmt and Legal) 14APR10 |20APR10 5 5 0 1’
A500204200 |REVISE THE DRAFT DO 21APR10 |27APR10 5 5 0 1’
A500204210 |COMMENT RESOLUTIONS MEETING WITH DOE 28APR10 |28APR10 1 1 0 1}
A500204220 |REVISE THE DRAFT DO 29APR10 |05MAY10 5 5 0
A500204230 |ISSUE Action Memorandum (D1) TO DOE LEGAL 05MAY10 0 0 0 ‘
A500204240 |DOE LEGAL REVIEW OF D1 ACTION MEMO 06MAY10 |19MAY10 10 10 0 v
A500204250 |REVISE D1 ACTION MEMO WITH DOE LEGAL COMMENTS |20MAY10 |26MAY10 5 5 0
A500204260 |ISSE D1 ACTION MEMO TO DOE HQ 26MAY10 0 0 0 ‘
A500204270 |DOE HQ REVIEW 27MAY10 |28JUN10 22 22 0 w
A500204280 |INCORPORATE DOE HQ COMMENTS 29JUN10 |30JUN10 2 2 0 v
A500204290 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 01JUL10 |13JUL10 7 7 0
A500204300 |ISSUE Action Memorandum TO EPA/KY (D1) 23JUL10 0 0 0 z
A500204310 |EPA/KY REVIEW D1 Action Memorandum 26JUL10 |23AUG10 21 21 0 Q
A500204320 |DEVELOP COMMENT RESPONSE SUMMARY 24AUG10 |25AUG10 2 2 0 v
A500204330 |INTERNAL/DOE TECH REVIEW OF CRS 26AUG10 |26AUG10 1 1 0 v
A500204340 |REVISION TO CRS 27AUG10 |27AUG10 1 1 0 v
A500204350 |ISSUE CRS FOR DOE LEGAL REVIEW 30AUG10 |[30AUG10 1 1 0 v
A500204360 |DOE LEGAL REVIEW OF CRS 31AUG10 |01SEP10 2 2 0 v
A500204370 |REVISION TO CRS 02SEP10 |02SEP10 1 1 o] v V Yy y
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Activity
ID

A500204380
A500204390
A500204400
A500204410
A500204420
A500204430
A500204440
A500204450
A500204460
A500204470
A500204480
A500204490
A500204500
A500204510
A500204520

S-RAWP RAWP

A500205100
A500205110
A500205120
A500205130
A500205140
A500205150
A500205160
A500205170
A500205180
A500205190
A500205200
A500205210
A500205220
A500205230
A500205240
A500205250
A500205260
A500205270
A500205280
A500205290
A500205300
A500205310
A500205320
A500205330
A500205340
A500205350
A500205360
A500205370
A500205380
A500205390
A500205400
A500205410
A500205420
A500205430
A500205440

Activity

Description
DOE ISSUE CRS TO REGULATORS
CRS MEETING WITH REGULATORS AND DOE
INCORPORATE COMMENTS INTO D2 ACTION MEMO
INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO
ISSUE Action Memorandum (D2) TO DOE
REVISION TO D2 ACTION MEMO
DOE LEGAL REVIEW OF D2 ACTION MEMO
REVISION TO D2 ACTION MEMO
INTERNAL/DOE CERTIFICATION/REPRODUCTION
ISSUE Action Memorandum TO EPA/KY (D2)
EPA/KY REVIEW AND APPROVE Action Memorandum
DOE RECEIVE EPA/KY APPROVAL OF AM
ISSUE SIGNED Action Memorandum TO EPA/KDEP
EPA/KDEP Action Memorandum SIGNATURE
EPA/KDEP RETURN SIGNED Action Memorandum

PREPARE REMOVAL ACTION WORK PLAN
REMOVAL ACTION WORK PLAN

PRS Peer Review

Revision to Removal Action Work Plan
INTERNAL REVIEW (D0) RAWP

INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0)

ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0)
DOE REVIEW OF REMOVAL ACTION WORK PLAN
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE THE DRAFT DO

COMMENT RESOLUTION MEETING WITH DOE
REVISE THE DRAFT DO

ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW

DOE LEGAL REVIEW OF D1 RAWP

REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1)
EPA/KY REVIEW REMOVAL ACTION WORK PLAN
DEVELOP COMMENT RESPONSE SUMMARY
INTERNAL/DOE TECH REVIEW OF CRS
REVISION TO CRS

ISSUE CRS FOR DOE LEGAL REVIEW

DOE LEGAL REVIEW OF CRS

REVISION TO CRS

DOE ISSUE CRS TO REGULATORS

CRS MEETING WITH REGULATORS AND DOE
INCORPORATE COMMENTS INTO D2 RAWP
INTERNAL/DOE TECH REVIEW OF D2 RAWP

ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW
REVISION TO D2 RAWP

DOE LEGAL REVIEW

REVISION TO D2 RAWP

ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2)
INTERNAL/DOE CERTIFICATION/REPRODUCTION

Early
Start

03SEP10
07SEP10
08SEP10
10SEP10

14SEP10
15SEP10
21SEP10
22SEP10

23SEP10

220CT10

09FEB10
09FEB10
05MAY10
19MAY10
03JUN10
17JUN10

01JUL10

02AUG10
16AUG10
23AUG10
30AUG10
31AUG10

08SEP10
060CT10
200CT10

23NOV10
28DEC10
30DEC10
31DEC10
04JAN11
05JAN11
07JAN11
10JAN11
11JAN11
12JAN11
14JAN11

19JAN11
20JAN11
27JAN11

28JAN11

Early

Finish
03SEP10
07SEP10
09SEP10
13SEP10
14SEP10
14SEP10
20SEP10
21SEP10
22SEP10
22SEP10
210CT10
210CT10
210CT10
19NOV10
19NOV10

04MAY10
28FEB11
18MAY10
02JUN10
16JUN10
30JUN10
30JUN10
30JUL10
13AUG10
20AUG10
27AUG10
30AUG10
07SEP10
07SEP10
050CT10
190CT10
02NOV10
22NOV10
27DEC10
29DEC10
30DEC10
31DEC10
04JAN11
06JAN11
07JAN11
10JAN11
11JAN11
13JAN11
18JAN11
19JAN11
19JAN11
26JAN11
27JAN11
28JAN11
28JAN11

Orig Rem
Dur Dur

1 1

1 1
2 2
2 2
0 0

1 1
4 4

1 1

1 1
0 0
21 21
0 0
0 0
21 21
0 0
60 60
264*| 264*
10 10
10 10
10 10
10 10
0 0
20 20
10 10
5 5
5 5
1 1
5 5
0 0
20 20
10 10
10 10
0 0
21 21
2 2
1 1

1 1

1 1
2 2
1 1

1 1

1 1
2 2
2 2
0 0
1 1
5 5
1 1
0 0
1 1
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] o - = Sl e * FY10 [ FY11 FY12 | FY13 | FYi4 FY15 | FY16 FY17 FY18!
ID Description Start Finish | Dur | Dur °°'“pi I
A500205450 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 31JAN11 |28FEB11 21 21 ok y
A500205460 ‘ EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 28FEB11 0 0 0
S-RACR Removal Action Completion Report
A500206100 |REMOVAL ACTION COMPLETION REPORT 17AUG16 |020CT17 282%| 282* 0 r
A500206110 |PREPARE REMOVAL ACTION COMPLETION REPORT 17AUG16 |09NOV16 60 60 0
A500206450 |PRS Peer Review 10NOV16 |16NOV16 5 5 0 A 1’
A500206460 |Revision to Removal Action Completion Report 17NOV16 |21NOV16 3 3 0 v
A500206470 |PRS Tech Editing 22NOV16 |28NOV16 3 3 0 1}
A500206480 |Revision to RACR 29NOV16 |30NOV16 2 2 0 v
A500206120 |INTERNAL REVIEW (D0) REMOVAL ACTION COMP RPT 01DEC16 |06DEC16 4 4 0 v
A500206130 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) |07DEC16 |09DEC16 3 3 0
A500206140 |ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 09DEC16 0 0 0 ;
A500206150 |DOE REVIEW DRAFT REMOVAL ACTION COMPL RPT 12DEC16 |12JAN17 21 21 0 Q
A500206180 |develop Comment Response Table 13JAN17 [20JAN17 5 5 0 iy
A500206190 |COMMENT RESOLUTION MEETING WITH DOE 23JAN17 |23JAN17 1 1 0 v
A500206160 |REVISE DRAFT DO WITH DOE TECH COMMENTS 24JAN17 |30JAN17 5 5 0 v
A500206170 |INTERNAL REVIEW (PRS MGMT AND LEGAL) 31JAN17 |06FEB17 5 5 0 v
A500206200 |REVISE THE DRAFT DO 07FEB17 |13FEB17 5 5 0
A500206220 |ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 13FEB17 0 0 0 ;
A500206210 |DOE LEGAL REVIEW 14FEB17 |13MAR17 20 20 0 Q
A500206230 |REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 14MAR17 |20MAR17 5 5 0 1}
A500206350 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 21MAR17 |03APR17 10 10 0
A500206240 |ISS DRAFT REMOVAL ACTION RPT TO EPA/KDEP (D1) 03APR17 0 0 0 ;
A500206250 |EPA/KDEP REVIEW DRAFT REMOVAL ACTION COMP 04APR17 |28JUN17 60 60 0 q
A500206260 |DEVELOP COMMENT RESPONSE SUMMARY 29JUN17 |05JUL17 3 3 0 1’
A500206270 |INTERNAL/DOE TECH REVIEW OF CRS 06JUL17 |07JUL17 2 2 0 v
A500206280 |REVISION TO CRS 10JUL17 |10JUL17 1 1 0 v
A500206290 |ISSUE CRS FOR DOE LEGAL REVIEW 11JUL17  |11JUL17 1 1 0 v
A500206360 |DOE LEGAL REVIEW OF CRS 12JUL17  |13JUL17 2 2 0 v
A500206370 |REVISION TO CRS 14JUL17 |14JUL17 1 1 0 v
A500206380 |DOE ISSUE CRS TO REGULATORS 17JUL17  |17JUL17 1 1 0 v
A500206390 |CRS MEETING WITH REGULATORS AND DOE 18JUL17 |18JUL17 1 1 0 v
A500206400 |INCORPORATE COMMENTS INTO D2 RACR 19JUL17 |25JUL17 5 5 0 v
A500206410 |INTERNAL/DOE TECH REVIEW OF D2 RACR 26JUL17 |01AUG17 5 5 0 v
A500206420 |REVISION TO D2 REMOVAL ACTION COMPL REPORT 02AUG17 |04AUG17 3 3 0
A500206300 |ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 04AUG17 0 0 0 ‘
A500206310 |DOE LEGAL REVIEW OF D2 RACR 07AUG17 |23AUG17 13 13 0 v
A500206430 |REVISION TO D2 REMOVAL ACTION COMPLETION RPT 24AUG17 |28AUG17 3 3 0 1’
A500206440 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 29AUG17 |31AUG17 3 3 0
A500206320 |ISSUE REMOVAL ACTION COMPL RPT TO EPA/KDEP (D2) 31AUG17 0 0 0
A500206330 |EPA/KDEP REVIEW REMOVAL ACTION COMPL REPORT  |01SEP17 |020CT17 21 21 0
A500206340 |EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 020CT17 0 0 0
/
A500200131  |Subproject Management 15MAR11 |29SEP17 1,638 1,638 0
A50000000B | Project Finish 020CT17 0 0 0
1
A500313841  |PreVacCleaning/Floors&Walls&PaintChips/Walls 01MAR11 |16MAR11 10 10 0 '_*
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D Description st | Fnish | our | our | comp bt S R e A St e
A500313861 Prep for Area Misting Application 17MAR11 [14APR11 17 17 \
A500313871 | Area Misting Application 18APR11 [16MAY11 17 17 0 ’
A500313881 | Walkdown/InspecAreaEquip/Piping/DuctRemoval 17MAY11 [15JUN11 17 17 0 ’
A500313891 De-Energize All Systems & Validate 16JUN11  |18JUL11 17 17 0 Q
A500313901 |Tag Systems & Equipment 19JUL11 | 16AUG1T1 17 17 0 Q
A500313911 DrainLig/PerformSampling/PurgeLines 17AUG11 |15SEP11 17 17 0
A500313961 Rig/Cut/Remove All Equipment 19SEP11 |04JAN12 60 60 0 h
A500314171 | Rig/Cut/Remove All Elec 05JAN12 |24JAN12 10 10 0 ’
A500313981 |Rig/Cut/Remove All Piping 25JAN12 |13JUN12 80 80 0 q
A500313991  |Rig/Cut/Remove All HVAC Duct 14JUN12 |030CT12 61 61 0 q
A500314001 | DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 040CT12 |10DEC12 37 37 0 =
» A
A500323851  |PreVacCleaningofFloors&Walls/IncludesPaintChips 19DEC12 |23JAN13 17 17 0 Q
A500323861 Prep for Area Misting Application 24JAN13 |28JAN13 2 2 0 Av
A500323871 | Area Misting Application 29JAN13 |07FEB13 7 7 0 v
A500323881 | Walkdown/InspectAreaEquip/Piping/Ducts 11FEB13 |[12FEB13 2 2 0 v
A500323891 |De-Energize All Systems & Validate 13FEB13 |20FEB13 5 5 0 v
A500323901 |Tag Systems & Equipment 21FEB13 |25FEB13 2 2 0 v
A500323911 DrainLig/PerformSampling/PurgeLines 26FEB13 |01APR13 20 20 0 W
A500323921 Prep for Duct Fogging 02APR13 |03APR13 2 2 0 v
A500323931 Duct Fogging 04APR13 |08APR13 2 2 0 iy
A500323941 Perf Asbestos Prep/Abatement for Piping 09APR13 |07MAY13 17 17 0 Q
A500323951 Perf Asbestos Prep/Abatement for Equip 08MAY13 |15MAY13 5 5 0 v
A500323961 |Rig/Cut/Remove All Equipment 16MAY13 |030CT13 78 78 0 -
A500323971  |Rig/Cut/Remove All Elec 070CT13 |09DEC13 36 36 0 w
A500323981 | Rig/Cut/Remove All Piping **** 10DEC13 |14APR14 68 68 0 q
A500323991 | Rig/Cut/Remove All HVAC Duct 15APR14 |17JUN14 36 36 0 q
A500324001 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 18JUN14 |15JUL14 15 15 0 |
3
A500330221 PreVacCleaningofFloors&Walls/IncludesPaintChips 16JUL14 |12AUG14 16 16 0
A500330231 |Prep for Area Misting Application 13AUG14 |18AUG14 3 3 0 v
A500330241 | Area Misting Application 19AUG14 |04SEP14 10 10 0
A500330251 | Walkdown/InspectAreaEquip/Piping/Ducts 08SEP14 |09SEP14 2 2 0
A500330261 De-Energize All Systems & Validate 10SEP14 |22SEP14 7 7 0
A500330271 | Tag Systems & Equipment 23SEP14 |23SEP14 1 1 0
A500330281 DrainLig/PerformSampling/PurgeLines 24SEP14 |200CT14 15 15 0
A500330291 | Prep for Duct Fogging 210CT14 |210CT14 1 1 0
A500330301 Duct Fogging 220CT14 |220CT14 1 1 0
A500330311 Perf Asbestos Prep/Abatement for Piping 230CT14 |24DEC14 35 35 0 q
A500330321 Perf Asbestos Prep/Abatement for Equipment 29DEC14 |05JAN15 4 4 0 iy
A500330331 Rig/Cut/Remove All Equipment 06JAN15 |17FEB15 24 24 0 ﬁ
A500330341 |Rig/Cut/Remove All Elec 18FEB15 |20APR15 35 35 0 q
A500330351 Rig/Cut/Remove All Piping 21APR15 [22JUN15 35 35 0 q
A500330361 |Rig/Cut/Remove All HVAC Duct 23JUN15 |06AUG15 26 26 0 B------
\J
A500310034 |Work Package/design development - Unit A 03AUG10 |02FEB11 125 125 0
A500100041 Initiate Field Mob for Infrastructure Removal 01MAR11 |01MAR11 1 1 0 q
A500303841 Unit "A" Infrastructure Removal - Hammock 01MAR11 |10DEC12 651*| 651" 0 |
A500500120 |Start C-340 Internal D&D 01MAR11 0 0 o @ Q- * - 4 fffff B Al o
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ID Description stat | Finish | Dur | our | comp o S R S S S At
A500500131 Facility Mods & Upgrades - Hammock 01MAR11 |14MAR12 380*| 380 (0] § \ \
A500304762 | Training 02MAR11 |29JAN13 700 700 0
A500500141 Prepare mtg/change rooms 02MAR11 |15MAR11 10 10 0
A500500121 Instal. of Waste Processing,etc 12MAR11 [18JUN11 99 99 0
A500500151  |Establish BCS 16MAR11 |12APR11 20 20 0
A500500161  |Refurbish elevator 13APR11 |22AUG11 90 90 0 -

A500500171 Remove switchgear/utilities 23AUG11 |15NOV11 60 60 0 q
A500500181 | Setup waste processing area 16NOV11 |15DEC11 20 20 0 Q
A500500191 Remove legacy materials - profile and package 16DEC11 |14MAR12 60 60 0 [
A500320034 |Work Package/design development - Unit B 20JUN12 |18DEC12 125 125 0

A500303851 Unit "B" Infrastructure Removal - Hammock 19DEC12 |15JUL14 574*| 574" 0

A500300034 |Work Package/design development - Unit C 27NOV13 |30MAY14 125 125 0

A500300221 Unit "C" Infrastructure Removal - Hammock 16JUL14 |06AUG15 387*| 387 0

A500300241 |External Facilities Demolition 07AUG15 |30DEC15 99 99 0

A500300024 |Complete C-340 Internal D&D 30DEC15 0 0 0

A500300230 |Start C-340 Building Demo

A500300231 | C-340 Facility Demolition 05SEP16
A500300232 |Complete C-340 Building Demo 07SEP16

A500400010 | Technical Support 15MAR11 |30JUN16 | 1.326| 1,326] 0] T - |- - - -

A500600000 | Perform Facility Walkdown 010CT09 |220CT09 6 6
A500600010 |DOP testing 130CT09 |220CT09 8 8
A500600020 |Develop AHA 290CT09 |03NOV09 4 4
A500600030 |H&S plan 04NOV09 |05NOV09 2 2 0
A500600040 |Develop RWP 04NOV09 |09NOV09 4 4 0 If
A500600050 |Develop compliance summary 04NOV09 |09NOV09 4 4 0], |
A500600060 |Develop USQD 04NOV09 |13NOV09 8 8 0 Ig |
A500600070 | Technical Basis Document 04NOV09 |13NOV09 8 8 0 VJ |
A500600080 |Work Package Development 04NOV09 |[17NOV09 10 10 Ol
A500600090 |Develop & Issue SAP 04NOV09 |19NOV09 12 12 0 q !
A500600100 |Develop landfill pkg 10NOV09 |17NOV09 6 6 ol
A500600110 | Develop WMP 16NOV09 |19NOV09 4 4 0 }
A500600120 |Develop Waste profile 18NOV09 |19NOV09 2 2 0 }
A500600130 |USEC isolation 18NOV09 |25NOV09 6 6 of | }
A500600140 |Install gate 18NOV09 |01DEC09 8 8 0 }
A500600150 |Restroom Demo 18NOV09 |11DEC09 16 16 0 “}
A500600160 |Elevator repairs 18NOV09 |11DEC09 16 16 oty }
A500600170 |BCS Construction 18NOV09 |23DEC09 24 24 0

Sheet 6 of 7



Activity
ID
A500600180
A500600190
A500600200
A500600210
A500600220
A500600230
A500600240
A500600250
A500600260
A500600270
A500600280
A500600290
A500600300
A500600310
A500600320

Activity
Description
Develop Waste pkg
Transportation pkg
Obtain Containers/Purchase Radcon Materials
PK narrative
Perform Characterization Sampling
Verify Electrical Isolation
Epoxy coating
Fix Airborn Contamination
Sample Analysis
Notification to State for Asbestos Removal
Sort & Segregate Loose Material
ACM removal
Material removal
Waste Shipments
Waste Disposal

Early
Start

20NOV09
20NOV09
20NOV09
23NOV09
24NOV09
30NOV09
02DEC09
08DEC09
08DEC09
10DECO09
14DEC09
28DEC09
28DEC09
04JAN10
19JAN10

Early

Finish
20NOV09
25NOV09
07DECO09
04DECO09
07DECO09
03DEC09
17DEC09
11DEC09
22JAN10
23DEC09
31DEC09
31DEC09
03FEB10
15JAN10
01MAR10

Orig
Dur

—_

-
AN D O®ON

Rem
Dur

—_

-
AN D O®ON

%
Comp

O OO0 O OO0 O0OO0OO0 oo oo

F

FY12 FY14
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e

FY15
[T

FY17
[T
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